






Yonge Street Study

Study Schedule : Where we are



March 08	April 08	May 08	June 08	July 08	Aug 08	Sept 08	Oct. 08	Nov. 08
			 <p>1 Public Open House Project Introduction June 05, 2008</p> <ul style="list-style-type: none"> Select Members for Stakeholder Consultation Group 	<ul style="list-style-type: none"> Conduct Stakeholder Interviews <p>Technical Advisory Committee Meeting</p> <ul style="list-style-type: none"> Prepare for SWOT Workshop <ul style="list-style-type: none"> Conduct Site Inventory and Analysis of North Yonge Street Study Area <p>Technical Advisory Committee Meeting</p> <p>Stakeholder Consultation Group Meeting</p>		 <p>2 Public Consultation SWOT Analysis Sept 16, 2008</p> <ul style="list-style-type: none"> Prepare Background Summary Report 	<p>Technical Advisory Committee Meeting</p> <ul style="list-style-type: none"> Prepare for Design Charette  <p>3 Public Consultation Design Charette Oct. 20, 2008</p> <ul style="list-style-type: none"> Develop Alternative Design Scenarios <p>Technical Advisory Committee Meeting</p> <p>Stakeholder Consultation Group Meeting</p>	<ul style="list-style-type: none"> Prepare Draft Report <p>Technical Advisory Committee Meeting</p> <p>Stakeholder Consultation Group Meeting</p>  <p>4 Public Consultation Open House TBD</p> <ul style="list-style-type: none"> Prepare Draft Final Report <p>Technical Advisory Committee Meeting</p> <ul style="list-style-type: none"> Prepare Final Report for South Yonge Street Study Area



North Study Area

- Begins in Dec.2008